
Comprehensive Plan Update

Edina, Minnesota

Project Schedule for staff and consultants

Track / Task Description
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Track 1: Project Start-up, Project Mgt and Communications

Task 1: Project start-up, Task Force formation

Task 2: Mtgs between Task Force, City staff and consultants

Task 3: Liaison with Dist. 5 Met Council Member and Sector Rep.

Track 2: Review of Prev. Work/Inventory/Assessment

Task 1: Review previous comp. plan, Met Council system statement

Task 2: Interviews with key stakeholders

Task 3: Assemble background data

Track 3: Public Engagement and Review Process

Task 1: Mtgs with Planning Commission/ Task Force (24)

Task 2: Mtgs/Community Forums (SAP planning) with public (16); focus groups

Task 3: Mtgs with School Districts (3)

Task 4: Mtgs with City Council (7)

Task 5: Web Site updates; media briefings

Track 4: Develop City-wide Plan Components

Task 1: Intro, Background, Existing Conditions; Vision/Goals

Task 2: Land Use and Urban Design element/Small area plans

Task 3: Housing element

Task 4: Heritage Preservation element

Task 5: Transportation (inc. Living Streets) element

Task 6: Water Resource Management element

Task 7: Parks and Open Space (inc, Natural Resources) element

Task 8: Community Services and Facilities (City Admin., Health, Public Safety, 

Schools, IT, and Communications and Marketing) element

Task 9: Resilence Element (Health Safety, Public Works)

Task 10: Competitneness Element/Ecomomic Plan (Economic Development) 

Task 11: Implementation Program (Official Controls, CIP, Hsg Imp.)

Task 12: Draft/compile Final Comp Plan, inc. Exec. Summary

Track 5:  Final Products and Review Process

Task 1: Review by adjacent cities and school districts (up to 6 mos.)

Task 2: Review by Met Council (up to 120 days)

Task 3: Final Public Hearing and Adoption by City Council

Task 4: Complete final Comp Plan document (print and digital)
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